[14- SEP- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 1 of 70

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 53,865 1 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8595492 201 % 617,608
232 County: MINERAL KM  TBD $[  8417,289 $ 0 0| 99% 60%  98% 7.3 %
Claim Status: NONE M
STPX 45(29) GOOSE BAY EQUIPMENT, INC. [M]  02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION [ ] 04/03/02 $[ 295397 $ 25,655 0 $ 14,568
4144 029 000 04202 [ |wm  1217/03 $ 207,757 0o 3 44,308
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ Jkm TBD $] 235403 $ 0 0| 129% 304% N/A  18.8 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 - 3595 0 $ 77,094
4859 007 000 06303 [ 99§ Ml 08/30/04 $ 960,079 60 86,812
181 County: SANDERS KM TBD $[ 1,009,523 $ 0 0| 105% 113% 113% 8.6 %
Claim Status: NONE [ 998 M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 % - 485 0o 3 15,319
4560 032 000 06303 S AND ALLEYS [ ]wm 083004 $ 191,002 60 15,857
KAILEY-DWANE 523-5846 181 County: SANDERS [ ]Km TBD $[ 160,019 $ 0 0| 84% 104% 113% 9.9 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 06303 ‘ . s__Luste] |6
[ 1228489]8] - 4080 | q 92,413
Proj. Count: $[ 1151081 [ 69 $[ 102,669
$[ 1,169,541 $| 1,155,161 $| 92,413 | 101%| 111%| 113%[ 8.8 Y
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ 49 12/10/02 $[ 3,533,077 $ 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Im TBD $ 3,024,804 166 269,081
172 County: MINERAL [ ]km  TBD $]  3041589$ 3,053,347 305,335 | 100% 88%  95% 8.8 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 2 of 70

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 3199(04) WARD CRUSHING, L.L.C. | | 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0o 3 46,052
5245 004 000 20403 [ oM 083104 $ 460,520 0o s 0
County: MINERAL [ gKM  TBD $| 438552 $ 0 0| 95% 0% NIA N/A
Claim Status: NONE [ gm
- $] 13,279,825 | 41g
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ 3
[ 11,525,108 3| 159,829 [ 17 $] 1,530,878
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13439654 427 3 1,033,664
KM $[ 13,302,369 $| 13,392,757 $| 1,483,363 | 99%| 70%| 99%[ 7.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 | [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0o 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ] KM 04/01/03 $[ 335243 0 0| 94% 400%  63% 34.1%
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P[ 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[  52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ] KM 04/01/03 $] 51,643 % 60,708 18,239 | 85% 97%  63% 34.3 %
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 04302 ‘ . ol sofrt [
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $| 21,008 | 83%| 138%| 63%]| 34.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928724 0 0 $ 130,407
4466 028 000 05903 ING,TURN BAYS & WATER MAIN EXT [ Im TBD $ 1,086,722 75 54,228
310 County: RAVALLI [ ]km  TBD 8 429280 % 0 0| 40% 42%  45% 126 %
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] 04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,899 $ 90,465 10 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Iwm TBD $ 10,926,877 220 419,405
130 County: RAVALLI [ ]km TBD $[ 4,089,497 $ 0 0| 38% 39% 36% 10.3%
Claim Status: NONE [ 1w
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 ] [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $] 313486 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB Ml 08/13/04 $ 279,281 10 44,678
181 County: RAVALLI KM TBD $[ 321,213 % 0 0| 149% 208% N/A  13.9 %
Claim Status: NONE Mi
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $ 76395 % 0 0o $ 5,359
4750 007 000 09104 [ oM  0813/04 $ 53,587 0o s 11,070
410 County: RAVALLI [ 0K TBD $[ 44401 s 0 0| 83% 207% N/A 24.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09104 ‘ . | 2681 |49
[ 389,881 | 3 64050 [ 10  § 26,882
Proj. Count: $[ 332868 [ 10 8| 55,748
$| 365,614 $| 268,818 $| 26,887 | 136%| 207%|  30%[ 15.2 %9
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0o 3 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  1118/03 $ 1,050,419 250 60,619
510 County: RAVALLI [ ]kMm TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086193$ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,526,577
County: RAVALLI KM TBD $] 11,257,586 $ 11,324,075 1,580,307 | 99% 97%  99% 13.6 %
Claim Status: ACTIVE ]
$] 10,723,011 [ 25§
Contract Totals for : ‘ ‘ 14401 ‘ .
[ 12,382250) $] 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,587,196
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 94%| 99%]| 12.9 %4
- $[ 23,000,835 | 565
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ 3
[ 25,584,642 3 133733 | 57 9 2,320,101
RIS (U Project Mgr. Total Length: M $[ 24338170 [ 627 9 2,145,693
KM $[ 17,245,646 $| 24,662,893 $| 2,947,377 | 70%| 73%| 68%[ 12.4%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P[ 00001 | [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 TBD $[ 1974149 $ 0 0 $ 136,212
4278 126 000 02803 M TBD $ 1,702,652 120 $ 0
310 County: FLATHEAD KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
CM 6714(5) SCHELLINGER CONST CO.,INC. U] 06714 [ [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 9 08/12/04 $[ 149138 $ 0 0 $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 146,867 20 5,207
183 County: FLATHEAD KM TBD $[ 25503 % 0 0| 17% 30%  65% 20.4%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON  REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ 0 08/12/04 $[ 194,097 $ 0 0o 3 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 3 2,238
181 County: FLATHEAD KM  TBD $ 35045 % 0 $ 0| 18% 10%  65% 6.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ X s__se1a [ o
[ 343,230 | $| 9 | q g 41,177
Proj. Count: s 343140 [ 20 | 7,448
$| 60,548 $| 343,149 $| 41177 | 18%[ 18%[ 65%| 12.3 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E|  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0o $ 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER M TBD $ 985,315 60 % 103,086
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $] 936,453 $ 0 $ 0| 95% 131%  95% 11 %
Claim Status: NONE Mi
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 | [E]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $]  3800017% - 3,709 0o $ 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Mi TBD $ 2,962,498 0 $ 351,528
130 County: FLATHEAD KM TBD $[ 2940507 $ 2,986,393 $ 324,834 | 98% 108%  97% 12 %
Claim Status: NONE Mi
SMP 4599(03) LHC, INC. [ ] 071802 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0o s 0
999 County: LINCOLN & SANDER [ 0 KM 12/23/02 $[ 281,033 $ 0 $ 0| 101% 0% N/A N/A
Claim Status: NONE [ gm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 626043 0 0o 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS M TBD $ 59,215 0 3 6,502
FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 54509 $ 0 $ 0| 92% 122% 101% 11.9 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 | [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121346 $ 40,538 2 180,345
4271 105 000 26403 ING M TBD $ 2,044,376 92 130,953
FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $[ 2025583 % 2,041,305 122,478 | 99% 107 % 99% 6.5 %
Claim Status: NONE M
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P[ 00001 J[E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 7,213
5044 125 000 26403 STRIPING & SIDWALKS [ gm TBD $ 80,143 90 10,952
410 County: FLATHEAD [ dkM TBD $[ 81951 % 103,244 18,292 | 79% 60% 101% 13.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 26403 ‘ 3 sL_214319¢ [ o
[ 2,248,799 ] $| 40538 | I 192,887
Proj. Count: $[ 2183734 [ 93 s[ 148,407
$[ 2,162,043 $| 2,203,764 $| 146,099 | 98%| 102%[ 99%[ 6.9 %
: $] 8,419,985 [ 38(
Project Mgr. Totals for :\ \ 193 \ ‘CYR, MARK ‘ .
| 9.946,335 $| 36,829 | 7§ 773,670
Proj. Count: [ 9] Project Mgr. Total Length: M $| 8456814 [ 387 $ 610,466
KM $[ 6,380,583 $| 8,500,739 $| 755,09 | 75%| 8lw[ 65%| 9.6%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 $[ 607,774 $ - 7,532 0 $ 92,116
4646 024 000 03803 [ ]m 0522004 $ 606,572 60 $ 34,986
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ Jkm TBD $] 586,919 % 612,857 $ 87,892 | 96% 40%  40% 6 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S| 00424 \5 04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL 07/19/04 $[ 876,933 % 0 0o 58,369
4856 005 000 05304 & COVER Mi TBD $ 648,541 60 $ 39,101
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $] 576,756 $ 0 0| 89% 67% 95% 6.8 %
Claim Status: NONE ]
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P] 00056 | [M] ~ 02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 9 04/01/02 $[ 4721654 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM TBD $] 5423258 $ 5494441 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 189 \ ‘HAM, DANIEL \ S__6017.364 | 24
$[ 6,206,362 $| 626,435 | 45 3 530,863
PUEL ERE Project Mgr. Total Length: M $| 6643799 [ 289 $ 1,061,484
KM $[ 6,586,933 §| 6,755,839 $| 1,147,297 | 97%| 93%| 97%] 16.1%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P] 00041 | [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $[ 2,110,269 $ 178,943 68 $ 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE Ml 08/24/04 $ 1,955,998 218 400,116
221 County: POWELL KM TBD $] 2004933 $ 2385899 450,471 | 84% 89%  T2% 20 %
Claim Status: ACTIVE M
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $ 303,048 $ - 348 0 $ 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD l:| MI TBD $ 212,679 90 $ 52,397
221 County: GRANITE [ ]kM  TBD $[ 190,037 $ 0 0| 89% 205%  81% 27.6 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(577) L M NEILSON & SONS, INC. [M]  11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] TBD $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ 1w TBD $ 272,191 60 $ 17,638
240 County: RAVALLI [ ]km  TBD $ 2723s 0 0 1% 54% NIA 648 %
Claim Status: NONE [ Im
IM-BH 0002(748) ABHE & SVOBODA, INC. [ ] 04/29/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL  STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0 106,378
5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 10,703
232 County: STATEWIDE [ ]km TBD $ 102,228 $ 0 0| 8% 10%  33% 105%
Claim Status: NONE [ 1w
: $] 3,591,995 [ 48Q
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI ‘ 3
[ 4873568 3| 178598 | 68 9 395,621
RIGICotnt: Project Mgr. Total Length: M $| 3770591 [ 549 $ 480,854
KM $[ 2,299,919 §| 4,200,839 $| 615,079 | 55%| 78%[ 53%| 20.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 3937173 $ 83,800 2 401,724
3097 079 000 01B01 AL & COVER [ ]m  0330/04 $ 4,101,040 242 352,734
180 County: POWELL [ ]km  TBD $]  4301,91]$ 4,288,232 428,823 | 100% 82% 107% 8.2 %
Claim Status: NONE [ 1w
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. 1700090 [ [E] 12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 03/08/02 $] 7543291 % 34,836 6 681,090
3587 083 000 01B01 AL & COVER MI 03/30/04 $ 6,845,738 246 677,478
180 County: POWELL KM TBD $[ 6691533 % 6,868,134 686,813 | 97% 99% 106% 10.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $][ 955529 % 6,159 0 92,334
3097 080 000 01B01 AL & COVER [ ]wm 033004 $ 929,500 240 76,003
180 County: POWELL [ ]km  TBD $[ 928343 s 962,310 96,231 | 96% 79% 108% 82 %
Claim Status: NONE [ Im
Contract Totals for: || 01BOL | s_1Lrstasd [ 24
$[ 12,435,993] $| 124,795 | § $] 1175148
Proj. Count: $[ 11,876,274 | 248  $[ 1,106,215
$[ 11,921,786 $| 12,118,676 $[ 1,211,867 | 98%[ 91%| 105%| 9.3 %4
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING TBD $[ 1,283,807 $ 0 0 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ 7w TBD $ 1,221,802 75 23,583
310 County: LAKE KM  TBD $[ 12219 0 0| 1% 16% 7% 193 %
Claim Status: NONE Mi
STPHS 0002(645) UNITED RENTALS HWY TECH INC [M]  05/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169,559 $ 0 0 29,488
4424 645 000 05504 [ ]wm  o0813/04 $ 196,587 30 24,132
310 County: LAKEMISSOULA [ ] KM  TBD $[ 87673% 0 0| 45% 82%  60% 27.5%
Claim Status: NONE [ 1w
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[ 00212 [ [E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT TBD $[ 99237$ 0 0 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER [ gwm TBD $ 138,982 30 3,633
141 County: LAKE [ GKM  TBD $ 13913 0 0| 1% 22% NA  261.2%
Claim Status: NONE M
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $] 688550 $ 0 0 51,360
4912 057 000 07203 CING,SEAL & COVER [ ]m  10/04/03 $ 641,994 45 50,501
180 County: MISSOULA [ ]km  TBD $] 592,709 $ 0 0| 92% 98%  56% 8.5 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 0002(576) OMO CONSTRUCTION INC [ ] 07/07/03 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD [ ] 08/11/03 $[ 1164564 % - 23342 0o 3 109,203
4278 576 000 09603 E [ ]wm  0514/04 $ 1,190,021 10  $ 66,760
310 County: GRANITE,LAKE,SAN[ | KM  TBD $ 1121214 $ 0 0| 92% 61% 66% 6 %
Claim Status: NONE [ Im
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M] 07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] TBD $( 86128 $ 0 0 $ 7,155
5427 002 000 10604 [ Im TBD $ 79,496 80 $ 58
STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD ${ 10733 0 0| 1% 1% NA 5.4 %
Claim Status: NONE [ 1w
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ ] TBD $ 200,990 $ 0 0 $ 14,807
5063 002 000 10604 & COVER [ Im TBD $ 164,525 80 % 0
181 County: MISSOULA [ kv  TBD $ 1,788 0 0| 1% 0% NA N/A
Claim Status: NONE [ 1w
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08116 [ [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL TBD $[ 167563 % 0 0o $ 13,056
5061 006 000 10604 & COVER M TBD $ 145,063 80 % 0
181 County: MISSOULA KM TBD $(  1431s 0 0 1% 0% N/A N/A
Claim Status: NONE M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U] 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ 0 TBD $[ 355807 $ 0 0 $ 29,367
5426 005 000 10604 G,SEAL & COVER Mi TBD $ 326,305 80 $ 0
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $ 16,078 s 0 0 5% 0% N/A N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10604 ‘ X 3| rissed Lo
[ 810,487 ] §| 9 | q 64,389
Proj. Count: N 75389 | 80 8| 58
$| 20,370 $| 715,389 $| 64,385 3% 0%| dw[ 3 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 $[ 794227 - 26,900 0 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL M TBD $ 801,202 45 93,183
183 County: GRANITE KM  TBD $] 725724 % 0 0| 88% 161%  87% 12.8 %
Claim Status: NONE ]
- $] 16,707,703 | 65§
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ )
[ 17,446,419 3 74,553 | § 3 1,650,845
RIS (U Project Mgr. Total Length: M $[ 16,782,259 [ 663 1,368,065
KM $[ 14,483,084 $| 17,074,895 $| 1,687,564 | 85%| 81%| 63%[ 9.4%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P[ 00001 | [E]  12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 03/10/04 $[ 24188 $ 6,561 7 3,360
4601 116 000 03C02 LL [ M  04/06/04 $ 34,561 37 11,546
411 County: FLATHEAD [ JKm TBD $[ 33,996 $ 34,561 15207 | 98% 76% NI/A 34 %
Claim Status: NONE ]
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 5,157
4427 646 000 05203 RIPS [ ]wm  0916/03 $ 51,569 30 13,593
410 County: FLATHEAD [ ]km  TBD $ 53442 % 56,217 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 372,050 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,716,358 0 718,209
130 County: FLATHEAD KM TBD $] 8801734 % 0 0| 61% 63% N/A 8.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(120)128 MONTANA LINES, INC P | 00001 M 05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 151,369 $ 0 0o 3 18,903
4904 120 000 07403 KING [ ]wm 033004 $ 189,029 45 $ 29,676
410 County: FLATHEAD [ ]kM  TBD 8] 186,921 % 210,662 30,448 | 89% 97%  78% 15.9 %
Claim Status: NONE [ Im
STPP 1-2(121)126 MONTANA LINES, INC P] 00001 | [M]  05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 139,263 $ 0 0 $ 16,960
4782 121 000 07403 KING [ ]wm  03/3004 $ 169,600 45 $ 27,908
410 County: FLATHEAD [ ]km  TBD $[ 163619 $ 190,790 30,708 | 86% 91%  78% 17.1%
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 07403 ‘ 3 s___seod |4
[ 290,632 ] $] 0 | q 3 35,863
Proj. Count: s[ 358629 [ 49 8 57,584
$| 350,540 $| 401,453 $| 61,156 | 87%| 94%| 78%][ 16.4 %
: $] 14782506 | 10§
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ 3
| 14,061,460 $| 378,611 | 7 8 1,191,925
Proj. Count: Project Mgr. Total Length: M $( 15161117 [ 113 §] 800,937
KM $[ 9,239,713 $| 14,836,534 $| 1,236,839 | 62%| 65%| 46%| 8.7%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: Email: ‘ jiroberts@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P] 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R .148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 224,378
310 County: FLATHEAD KM  TBD $[ 2115789 $ 0 0| 129% 172%  92% 10.6 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P] 00082 [[E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852,393 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 104,017
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $[ 993,591 s 0 0| 142% 186%  85% 10.5 %
Claim Status: NONE [ 686 M
Contract Totals for: || 01700 | s__z3srg [ 1
$[ 2,956,255 | $| 196,275 | g 3§ 186,858
Proj. Count: $[ 2532004 [ 108 $[ 328399
$[ 3,109,380 $| 2,335,725 $| 186,858 | 133%| 176/%|  85%| 10.6 %
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S] 00559 [ [E]  05/14/02 $ 243,143 60
JCT US 93 - EAST SEAL & COVER [ ¢ 05/31/02 $[ 203279 $ 83 0 $ 19,451
4288 001 000 02402 Ml 06/12/03 $ 243,225 60 $ 24,001
SQUIRES-BILL 444-6228 181 County: LAKE [ 5 KM 04/01/04 $] 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE Mi
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P 00006 | [E]  05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY LEVELING,SEA 05/31/02 $] 516808 % - 2,059 0o s 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 $ 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM 04/01/04 $[ 510424 s 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE M
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P[ 00006 | [E]  05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 05/31/02 $[ 842698 1,814 0 % 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 S 8,314
183 County: SSANDERS KM 04/01/04 $[  74251$ 75,258 12,794 | 99% 65%  102% 11.2 %
Claim Status: NONE M
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P] 00006 [ [E]  05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 05/31/02 $[  138,040% - 1,063 0o s 10,795
4277 097 000 02402 Ml 06/12/03 $ 133,869 60 S 8,036
183 County: SANDERS KM 04/01/04 $[ 125177 $ 0 0| 93% 74% 102% 6.4 %
Claim Status: NONE M
Contract Totals for : || 02402 | s__orase] [ o
$[ 942,390 | $[ - 1225 | q 78,317
Proj. Count: s orr,73 [ 60 8 87,984
$| 952,626 $| 975,199 $| 84,789 | 98%| 104%| 102%| 9.2 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 24(18) SMITH PAVING & CONTRACTING ENT M| 06982 | [E]  08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [ 0 09/22/03 $[ 317341 s 0 0 23,696
4556 018 000 02603 CING [ 3 M 0514/04 $ 236,962 60 43,457
SQUIRES-BILL 444-6228 140 County: LAKE KM TBD $[ 216925 % 0 0| 92% 183%  83% 20 %
Claim Status: NONE [ 3m
STPHS 5-3(84)99 MONTANA LINES, INC P[ 00005 [[E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 9 05/10/04 $[ 33521$ 0 0 2,636
4705 084 000 04204 TING) [ gm TBD $ 32,948 30 2,216
410 County: FLATHEAD [ JKM TBD $ 13100 $ 0 0| 40% 84%  67% 16.9 %
Claim Status: NONE [ 99m
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] TBD $[ 914787 % 0 0 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ Im TBD $ 798,775 120 38,584
County: LINCOLN [ ]kM  TBD $[ 263433 s 0 0| 33% 48% NA 146 %
Claim Status: NONE [ 1w
SMP 2799(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ ¢ 10/07/03 $] 702,919 $ 33,300 0 57,829
5244 004 000 19403 [ M 040104 $ 611,593 0 0
County: FLATHEAD,LINCOLM [ 0 KM  08/23/04 $[ 591,064 $ 0 0| 102% 0% N/A N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ 3 S| 4961664 | 37
[ 5867,209 $| 228,350 | g g 429,213
e Project Mgr. Total Length: M ] 5190013 [ 37§ | 500,63
KM $[  5146,523 $| 4,957,902 $| 435,685 | 104% | 115%| 59%| 9.7%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS =~ OVERLAY SEAL & COVER [ O TBD $[ 101,757 $ 0 0o 9,473
5056 002 000 04404 [ 3wm TBD $ 94,734 30 $ 1,105
181 County: FLATHEAD KM  TBD $f 956% 0 $ 0| 1% 12%  73% 115.6%
Claim Status: NONE [ 3Mm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E|  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $[__ 10,060 $ 0 0o s 1,140
5057 002 000 04404 M TBD $ 11,402 30 $ 333
181 County: FLATHEAD KM  TBD $  107$ 0 $ 0| 1% 29%  73% 311.2%
Claim Status: NONE Mi
Contract Totals for: || 04404 | . S0t [
[ 111,817 ] §] 0 | q 3 10,613
Proj. Count: s 10613§ [ 30 | 1,438
$| 1,063 $] 106,136 $| 10,613 1%[  14%[  73%[135.3%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 | [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0o 3 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 % 131,721
221 County: LAKE KM TBD $[ 656,183 % 0 $ 0| 91% 122%  74% 20.1 %
Claim Status: NONE M
BR 9032(33) FRONTIER-WEST, L.L.C. X[ 32662 [ [E]  11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 2 04/10/03 $[ 642,053 $ 0 0o 8 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ M 0572004 $ 461,181 3 115,011
County: MISSOULA [ 0K TBD $[ 421914 $ 461,182 $ 138,354 | 91% 83%  99% 27.3 %
Claim Status: NONE [ 2m
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ . sl tesorag | 22
[ 1475362 3| Q| q g 173,87
Proj. Count: [ 4 | Project Mgr. Total Length: M $| 1,286,749 | 220§ 248,170
KM $[ 1,079,161 $| 1,286,749 $| 256,882 | 84%[ 97%[  84%| 23%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN, SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA | | 00090 M 03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 $ 195,359
170 County: MISSOULA KM  08/06/03 $]  2187,913$ 2,187,913 $ 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE ]
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 1100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 134,867 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB M TBD $ 11,074,919 13 $ 913,000
180 County: GRANITE,POWELL KM TBD $[ 11,839,839 $ 0 0| 108% 70% N/A 7.7 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ S|_1s26673§ |9
$[ 13,436,773 $| 101,633 [ 13 ¢ 1,498,944
RIGICotnt: Project Mgr. Total Length: M $[ 13368365 103 $[ 1,108,359
KM $[ 14,027,747 $| 13,127,965 $| 1,509,433 | 107%| 73%| 178%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 105,315,357 [ 3,51
$[ 110,423,233 3| 3,122,179 | 225 $[  10,495,92§
$[ 108,437,526 [ 3,740 $| 9,358,325
$[ 89,791,681 $[ 108,797,115 $[ 12,074,608 | 83% | 78%[ 73%| 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 17100090 [ [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $] 6276618 $ 130,888 0o 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 % 432,490
180 County: DEER LODGE,SILVE KM 12/30/03 $] 5888,740% 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $[ 380579 % - 3,176 0 $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 $ 19,773
183 County: DEER LODGE KM 12/30/03 $] 318,633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE Mi
$[ 5981697 | 12q
Contract Totals for : ‘ ‘ 09402 ‘ .
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109404 [ 120 s[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,213 | 98%| 88%| 11llw| 7.3 %
STPP 46-6(3)58 A.M. WELLES, INC. IR $ 3,500,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $] 4,062,929 $ 325,394 5 $ 359,029
2137 003 000 15303 CING [ Im TBD $ 3,915,681 145 390,303
140 County: SILVERBOW,BEAVE[ | KM  TBD $[ 2,777,809 $ 0 0| 77% 109%  83% 14.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ . S| 9571984 [ 269
[ 10,720,122 $| 453,108 | 5 $ 837,565
e, Bt Project Mgr. Total Length: M $[ 10025099 [ 26§ 842,566
KM $[ 8,985,183 §| 9,921,31§ $| 875241 | 9lw| 96w 95%| 9.4%
Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. | | 06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $[ 1,787,830 $ 224,843 3 $ 175,002
3377 039 000 01502 CING,SEAL & COVER [ M  o07/24/03 $ 1,974,862 123 219,737
130 County: BROADWATER [ ]kM  TBD $[ 1999513 % 1,999,333 219,927 | 100% 100%  89% 11 %
Claim Status: NONE [ Im
NH 8-4(40)68 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 2,038,144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $[ 2012823 $ 134,474 2 $ 203,814
3377 040 000 01502 CING,SEAL & COVER [ ]wm  o07/24/03 $ 2,172,618 122 204,081
130 County: BROADWATER [ ]kM  TBD $]  2125494$ 2,126,372 212,637 | 100% 96%  89% 9.6 %
Claim Status: NONE [ 1w
$[ 3788163 | 120
Contract Totals for : ‘ ‘ 01502 ‘ .
[ 3,800,652 ] $| 359,317 | 5 378,816
Proj. Count: $[ 4147480 [ 128 s[ 423814
$[ 4125007 $| 4,125,705 $| 432,564 | 100%| 98%|  87/%| 10.3 %
: $] 3,788,163 | 12q
Project Mgr. Totals for :\ \ 226 \ ‘CARLSON,JACK \ .
| 3,800,652 $| 359,317 | 5 § 378,816
RIGICotnt: Project Mgr. Total Length: [ Iwm $[ 4147480 125 8] 423,814
[ Jww $[ 4,125,007 $| 4,125,708 $| 432,564 | 100%| 98%[  87%| 10.3%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1700015 [ [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 649,017 26 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR M TBD $ 8,178,820 146 $ 645,844
160 County: JEFFERSON KM TBD $]  8625109$ 7,728,303 $ 618,264 | 112% 104%  75% 7.5 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 282-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00282 [ [E]  04/05/04 $ 71,691 45
MONTANA CITY-SOUTH SEAL & COVER [ 0 07/19/04 $[ 73611 $ 0 0o 3 10,754
5120 007 000 08304 Ml 08/24/04 $ 71,691 45 3 7,390
183 County: BROADWATER,JEF} KM TBD $ 69,160 $ 0 0| 96% 69%  40% 10.7 %
Claim Status: NONE M
STPP 14-1(16)0 JIM GILMAN EXCAVATING INC. P[ 00014 [ [E]  04/05/04 $ 148,396 45
TOWNSEND-EAST SEAL & COVER [ ¢ 07/19/04 $[ 158,148 $ 0 0 $ 22,259
5109 016 000 08304 Ml 08/24/04 $ 148,396 45 8 16,228
183 County: BROADWAER,JEFFI KM TBD $] 143,521 % 0 0| 97% 73%  40% 11.3 %
Claim Status: NONE Mi
$] 220,087 | 4§
Contract Totals for: || 08304 | .
[ 231,759 ] $] 0 | q 3 33,013
Proj. Count: s[ 220087 [ 49 8 23,618
$| 212,681 3| 220,087 $| 33,013 [ 97%[ 72%[ 40%[ 11.1 %
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 | [M]  09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 10/15/02 $] 1,482,586 $ 137,013 0o $ 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 133 Ml 12/23/03 $ 1,467,857 100 % 137,855
221 County: JEFFERSON KM 08/23/04 8] 1447768 $ 1,487,726 178527 | 97% 77% 119% 9.5 %
Claim Status: COMPLETED M
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P[ 00069 | [E]  09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 10/15/02 $] 3083149 $ 192,913 6 % 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT Ml 12/23/03 $ 2,865,696 106 $ 431,162
140 County: JEFFERSON [ 1KM 082304 $[ 3076315 $ 3,000,000 466,138 | 103% 92% 112% 14 %
Claim Status: NONE M
Contract Totals for: || 08702 | . S__400s62] [ 10
[ 4515735] 3§ 329,926 | § 9 480,439
Proj. Count: $[ 4333553 [ 10§ $[ 569,017
$[ 4,524,083 $| 4,487,726 $| 644,665 | 1011%[ 88%| 112%| 12.6 %
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . S| 1L75851f | 269
[ 12,395,354 3 978,943 [ 37 ¢ 1,115,833
e Project Mgr. Total Length: M $[ 12,732,464 | 297 ¢ 1,238,479
KM $[ 13,361,873 $| 12,436,114 $| 1,295,943 | 107%| 96%| 83%[ 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P 00011 [ [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ ¢ 09/02/03 $[ 341779 $ 0 0o 3 35,399

4300 042 000 01503 L & COVER Mi TBD $ 353,989 40 $ 43,177
180 County: PARK KM  TBD $] 353,491 % 381,299 57,195| 93% 75%  85% 122 %
Claim Status: COMPLETED ]

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P 00060 | [E|  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP TBD $[ 227,000 $ 0 0 $ 26,850

5113 015 000 02804 ROACHES [ gm TBD $ 178,997 45 $ 0
ALL County: MEAGHER [ JKM TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE M

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 | [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $ 1114683 $ 13,533 2 3 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ™ 080904 $ 1,212,870 62 % 184,780
310 County: PARK [ kv  TBD $[ 1219683 $ 1,199,336 203,887 | 102% 91%  95% 15.1 %
Claim Status: NONE [ 1w

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $] 1840821 % 129,748 0o 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ Iwm TBD $ 1,905,639 60 % 244,428

DAVIES-JIM 444-6227 181 County: MEAGHER [ ]Km TBD $[ 1,805,836 $ 0 0] 102% 172% 92% 13.5 %
Claim Status: NONE [ Im

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 | [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $[ 4141449 $ 68,149 0o 3 326,719

4863 085 000 08403 AL & COVER M TBD $ 4,152,138 0 $ 341,554
180 County: PARK KM TBD $] 3950248 $ 0 0| 97% 105% 110% 8.6 %
Claim Status: COMPLETED ]

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P[ 00013 [ [M]  11/16/99 $  1,848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2712514 $ 78,134 6 3 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [  .§ KM  TBD $] 1,890,280 %  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD,

MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ 0 07/19/04 $[ 229474 - 1,390 0 34,720
5122 004 000 09304 M TBD $ 230,078 45 25,868
183 County: MEAGHER KM TBD $[ 203333 % 0 0| 8% 75% 44% 12.7 %
Claim Status: NONE M
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S] 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ 9 07/19/04 $[ 87243s - 595 0 8,558
5119 005 000 09304 M TBD $ 84,987 45 12,476
183 County: MEAGHER KM TBD $[ 71,003 $ 0 0| 83% 146%  44% 17.6 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 09304 ‘ 3 I —
| 316716 ][ - 1,985 | q 3 43,274
Proj. Count: s 315068 [ 49 | 38,344
$| 274,335 $| 317,049 $| 43279 | 87%[ 89%[ 44| 14 ¥
SMP 1699(04) AM. WELLES, INC. [ ] 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE [0 08/11/03 $] 522679 % 0 0 62,400
5239 004 000 14403 [ g M  10/30/03 $ 624,000 0 0
County: GALLATIN,MADISON[ 0 KM  08/27/04 $[ 626495 $ 0 0| 100% 0% NI/A N/A
Claim Status: NONE [ ogwm
- $[ 10,381,765 | 499
Project Mgr. Totals for :\ \ 221 \ ‘COLLINGWOOD, MATT \ .
[ 11,217,639 $| 287,579 | g 1,033,924
Proj. Count: [ 9] Project Mgr. Total Length: M $[ 10669345 [ 498 [ 1,087,890
KM $[ 10,120,374 $[ 10,509,477 $| 1115759 | 96%| 98%|  90%[ 10.7%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 04 |

District 2 - Butte |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 23 of 70

MCMSR009

‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 | [M]  02/10/03 $ 3,049,967 75

2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 06/17/03 $[ 3,146,626 $ 170,074 10 8 243,997

4305 042 000 02103 .OVERLAY,SEAL & COVER Ml 01/12/04 $ 3,220,041 65  $ 207,159
160 County: BROADWATER KM 07/16/04 $]  3301819$ 3,474,919 $ 208,495 | 95% 99%  97% 6.3 %
Claim Status: NONE ]

NH 8-2(60)43 HELENA SAND & GRAVEL INC P 00008 | [E]  08/09/02 $ 532,279 45

LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 09/23/02 $[ 563329 $ 8,646 0 42,582

4324 060 000 05702 ENT MARKING Ml 10/09/03 $ 540,925 45 51,117
181 County: LEWIS & CLARK KM 05/10/04 $[ 521,033 % 538,309 41,465 | 97% 123% 198% 9.8 %
Claim Status: NONE M

AR 23226(1) H L CONSTRUCTION [M]  09/02/03 $ 94,944 20

CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $] 65578 % 0 0 7,596

2354 001 000 07803 [ ]wm 080204 $ 94,944 20 0

County: LEWIS & CLARK [ ]kM  TBD $[ 82251% 0 0| 87% 0%  90% N/A

Claim Status: NONE [ 1w

NH 15-4(85)193 F MARONICK CONST. LLC 1700015 [ [M]  05/11/01 $ 3,153,678 180

CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $] 3,648,604 $ 279,171 14 315,368

2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 570,262
221 County: LEWIS & CLARK KM TBD $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE [ Im

BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [M]  10/11/01 $ 1,848,101 120

LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 184,810

3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL M TBD $ 2,134,765 124 331,846
140 County: LEWIS & CLARK KM TBD $[  217888]% 1,933,667 387,320 | 113% 86%  144% 15.2 %
Claim Status: COMPLETED ]

STPU 5807(8) MARONICK CONST. LLC U] 05807 | [M]  10/11/01 $ 3,995,495 120

NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 399,549

2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, M TBD $ 4,599,407 161 836,343
130 County: LEWIS & CLARK KM TBD $ 4910116$ 4952513 929,608 | 99% 90% 111% 17 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12401 s__sesseq [ 12
$[ 6,374,477 | $] 890577 [ 45  §] 584,359
Proj. Count: $[ 6734172 [ 16§ $[ 1,168,189
$[ 7,088,997 $| 6,886,180 $[ 1,316,924 | 103%[ 89%| 108%]| 16.5 %4
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ . S| 12674464 | 44
[ 13,798,610 3| 1,348468 | 49 9 1,193,903
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 14022931 | 489 9 1,996,727
KM $[ 14,414,734 $| 14,435,483 $| 2,118,145 | 100%| 94%| 113%[ 13.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P] 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,465 $ 622,603 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER WATE Mi TBD $ 3,490,053 0 228,995
County: BEAVERHEAD KM TBD $[ 2,860,117 $ 3,044,376 456,656 | 94% 50% N/A 8 %
Claim Status: NONE M
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 180,150 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA MI TBD $ 2,765,985 0 202,508
140 County: BEAVERHEAD KM TBD $[ 2,250,918 $ 0 0| 87% 52% N/A 9 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 07C03 ‘ . s__sass29 |4
[ 6,587,980 | $ 802,753 | q 817,993
Proj. Count: $[ 625603 [ J $[ 431,503
$[ 5111027 $| 5,630,211 $| 844,531 |  91%[ 51|%)| d%[ 8.4 Y%
- $] 5,453,285 | q
Project Mgr. Totals for :\ \ 212 \ ‘HANCOCK,DALE \ A
[ 6,587,980 802,753 | q s 817,993
Proj. Count: Project Mgr. Total Length: M s 625608 0 $[ 431503
KM $[  5111,027 $| 5,630,211 $| 844,531 | 91% [ 51%| duw[ 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $] 590,927 $ - 480 20 61,506
4648 012 000 01703 CING [ 1w TBD $ 512,069 65 105,613
WILLIAMS-DUANE 444-7312 140 County: [ Jkm TBD $ 458645 % 0 0| 89% 172% 100% 23 %
Claim Status: NONE [ Im
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .044 06/10/04 $] 1,309,649 $ 0 0o 3 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 120 62,529
140 County: SILVERBOW KM  TBD $] 299,259 $ 0 0| 28% 64%  47% 20.99%
Claim Status: NONE Mi
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 100015 ] [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $] 3,710,889 $ 21,036 0 $ 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gm TBD $ 3,199,436 120 114,530
111 County: SILVERBOW [ dKM TBD $] 728348 s 0 0| 23% 40%  47% 157 %
Claim Status: NONE M
$]  425714§ [ 124
Contract Totals for: || 03903 | .
[ 5020,538] $| 21,036 | q 3 383,143
Proj. Count: $[ 4278184 [ 129 $[ 177,059
$[ 1,027,603 $| 4,257,148 $| 383,143 | 24w| 46w  47%| 17.2 %
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. [ ] 11/27/00 $ 7572616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ [ ] 12/03/00 $] 7206318 $  5357,375 98 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING [ M 1016/03 $ 12,929,991 298 935,443
180 County: SILVERBOW,JEFFE[ | KM 08/16/04 $[ 13244323 $ 13,263,731 1,256,280 | 100% 74%  99% 7.1 %
Claim Status: COMPLETED [ Iwm
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 1700015 [E] 11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 120. 12/03/00 $[  831,620% - 4,025 0o 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 53,688
181 County: SILVER BOW,JEFFE KM 08/16/04 8] 955969 $ 963,361 95466 | 99% 56% 148% 5.6 %
Claim Status: COMPLETED ]
Contract Totals for: || 06B00 | s__sserzrd [ 2
$[ 8037,938]$] 5353350 [ 9§  § 852,724
Proj. Count: $[ 13880624 | 208 $[ 989,131
$[ 14,200,291 $| 14,227,093 $[ 1,351,746 | 100%[ 73%| 99%| 7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 1805(9) EDWARD T COPPS CONST. U 01805 | [M]  05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 06/20/03 $[ 341,067 $ - 330 0 51,317
4231 009 000 09303 Ml 07/29/04 $ 427,314 20 76,051
231 County: SILVER BOW KM  TBD $[ 402,359 $ 426,844 51,221 | 94% 148%  89% 18.9 %
Claim Status: ACTIVE ]
- $] 13724613 | 45§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN \ )
[ 13,990,465 $ 537357 [ 11§ $] 1,348,694
Proj. Count: [ 6 | Project Mgr. Total Length: MI $[ 19098189 [ 579 $[ 1,347,854
KM $[ 16,088,894 $| 19,423,633 $| 1,847,616 | 83%| 73%| 87%[ 84%

Project Mgr.‘ 211 \ ‘HELD,TERRY

\ Work Phone: 287-3868

Cell Phone: | 490-0827 Email: ‘

theld @state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(89)171 LITTLE BEAR CONST CO INC 1100090 [ [E]  03/08/04 $ 39,841 30

BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42,763 s 0 0 5,976

4261 089 000 01104 [ gwm TBD $ 39,841 30 11,592
510 County: POWELL [ dkKv  TBD $[ 32386% 0 0| 81% 194%  73% 358 %
Claim Status: NONE ]

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1520497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0 152,050

5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 24,343
180 County: BROADWATER KM TBD $] 343,363 0 0| 23% 16%  47% 7.1 %
Claim Status: NONE Mi

IM 15-1(98)52 DIAMOND CONSTRUCTION, INC. 100015 ] [E]  08/02/04 $ 42,369 15

RETAINING WALL REPAIR-S DILLON REPAIR DAMAGED RETAINING WALL 08/30/04 $[ 69,808 $ 0 0 3,390

5101 098 000 01704 & ROCK FALL FENCE [ gm TBD $ 42,369 15 362
312 County: BEAVERHEAD [ dKM TBD $f 0s 0 0| 0% 11% N/A N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 04 |

District 2 - Butte |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 27 of 70

MCMSR009

‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 55-3(9)13 H-K CONTRACTORS, INC. P 00055 | [E]  03/10/03 $ 1,881,372 75
WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 06/09/03 $[ 1,962,379 $ 21,600 1 $ 225,765
3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & Ml 07/20/04 $ 1,902,972 76 $ 289,418
140 County: JEFFERSON KM TBD $] 1,877,743 $ PENDING $ PENDING | 100% 128% 107% 15.4 %
Claim Status: NONE ]
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1700015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209619 $ 83,727 0 $ 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ gm  06/10/04 $ 245,195 40 $ 20,716
230 County: SILVERBOW [ QKM 082304 $ 238407 % 0 0| 148% 86%  20% 8.7 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X] 81001 [ [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE 05/10/04 8] 469,456 $ - 8,265 0 $ 55,289
4538 003 000 04304 [ gm TBD $ 360,328 45 110,903
223 County: BEAVERHEAD [ dKM TBD $[  320041% 0 0| 87% 201% 109% 34.7 %
Claim Status: NONE Mi
; $] 4,014,140 | 250
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ .
[ 4324622 §| 84,788 | 1 3 466,690
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 4098928 [ 251 § 457,334
KM $[ 2,811,939 §| 4,014,149 $| 466,690 | 70%| 98%[  72%| 16.3%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ riciohnson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [[E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795775 % 0 0 $ 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG M TBD $ 698,913 45 $ 153,163
ALL County: GALLATIN KM TBD $[ 731316 % 0 0| 105% 219%  98% 20.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(455) EDWARD T COPPS CONST. 1100090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 $ 199,028
3095 455 000 06503 Mi TBD $ 1,745,631 210 $ 202,221
230 County: GALLATIN KM  TBD $[ 1,460,364 $ 0 0| 88% 102%  82% 13.8 %
Claim Status: NONE M
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ ] 04729004 $ 281,817 40
NORRIS - NORTHEAST SEAL & COVER [ ] 06/28/04 $[ 329,999 $ 0 0 28,182
5115 010 000 12404 [ ]wm  o09/01/04 $ 281,817 40 18,462
183 County: MADISON [ ]km TBD $[ 229127 % 0 0| 81% 66% 28% 81 %
Claim Status: NONE [ 1w
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 1700090 | [E]  04/29/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER 06/28/04 $[ 190437 % 0 0 19,166
4797 104 000 12404 Ml 09/01/04 $ 191,660 40 18,747
183 County: GALLATIN KM TBD $[ 177,953 % 0 0| 93% 98%  28% 10.5 %
Claim Status: NONE M
CM 1204(3) JIM GILMAN EXCAVATING INC. U[ 01204 [[E]  04/29/04 $ 37,356 40
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER 06/28/04 ${ 50,991 $ 0 0 3,736
5092 003 000 12404 Ml 09/01/04 $ 37,356 40 4,565
183 County: GALLATIN KM  TBD 8] 24767% 0 0| 66% 122%  28% 184 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12404 ‘ . N —
[ 571,429 ] §| 9 | q 51,084
Proj. Count: $ 510833 [ 40 8| 41,774
$| 431,846 $| 510,833 $| 51,084 | 85%| 82%| 28%[ 9.7 Y%
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787618 % 0 0 93,437
4865 006 000 16404 NG,SEAL & COVER M TBD $ 934,368 75 56,219
180 County: GALLATIN KM TBD $[ 782,049 % 0 0| 84% 60% 52% 7.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1215(3) JTL GROUP, INC.-BELGRADE UJ 01215 | [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 291773 $ 0 0 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & MI TBD $ 375,414 75 17,832
180 County: GALLATIN KM  TBD $[ 212881% 0 0| 57% 48%  52% 8.4 %
Claim Status: NONE M
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S] 00346 [ [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 143718 $ 0 0 17,830
5121 009 000 16404 ,SEAL & COVER M TBD $ 178,298 75 15,584
180 County: GALLATIN KM TBD $] 202,219 $ 0 0| 113% 87%  52% 7.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 16404 ‘ . sL_t4ssosq [ 7
[ 1,223,106] $| 0 | q 3 148,808
Proj. Count: $[ 1488080 [ 79 8| 89,635
$[ 1,197,145 $| 1,488,080 $| 148,804 | 80%| 60%[ 52%[ 7.5 %
BH 9029(32) SLETTEN CONSTRUCTION CO [M]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ ] TBD $[ 698150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ Im TBD $ 732,836 90 2,269
231 County: MADSION [ ]kM  TBD $ 7330% 0 0| 1% 2% NA 31 %
Claim Status: NONE [ Im
- $] 5,089,229 [ 450
Project Mgr. Totals for :\ \ 219 \ POHNSON,RICKIE \ .
[ 5495599 $ 87,064 | 1d § 564,080
Proj. Count: [ 9] Project Mgr. Total Length: M $| 5176293 | 460 3| 489,062
KM $[ 3,828,001 $| 5,089,229 $| 564,080 | 75%| 87%[ 58%| 12.8%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S[ 81064 | [M]  08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 10/06/03 $ 217,724 3 0 0o 3 35,929
4644 005 000 02703 LATION [ ]wm  o0611/04 $ 239,527 0o 3 53,940
141 County: GALLATIN [ ]kM  TBD $[ 220,926 % 0 0| 92% 150% N/A  24.4 %
Claim Status: NONE [ Im
STPHS 0002(625) BULLOCK CONTRACTING S[ 00345 [ [E]  08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG 08/23/04 $[ 124157 0 0 $ 16,351
4434 625 000 02704 NING [ 4w TBD $ 136,256 45 $ 8,152
310 County: STATEWIDE 645 KM TBD $ 27,599 $ 0 0| 20% 50%  11% 29.5%
Claim Status: NONE Mi
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E]  04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431s% 0 0 $ 38,744
4713 021 000 05603 AL MODIFICATION [ Im TBD $ 258,291 VI 19,631
410 County: GALLATIN [ ]kM  TBD $]  239611% 0 0| 93% 51% 118% 8.2 %
Claim Status: NONE [ 1w
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P[ 00050 | [M]  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1,601,354 $ 59,932 10 $ 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Mi TBD $ 2,007,970 55 % 284,727
BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM TBD $[ 1881524 $ 0 0| 97% 97%  96% 15.1 %
Claim Status: NONE M
STPHS 16(47) JTL GROUP, INC.-BELGRADE P 00050 | [M]  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47,2633 0 0o 3 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ Im TBD $ 60,118 VI 3,422
410 County: GALLATIN [ Jkm TBD $[ 51890 % 0 0| 8% 38% 118% 6.6 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 05603 ‘ s|_2266441 |4
$[ 1,865,048 | $| 59,932 [ 10  $§ 339,964
Proj. Count: $[ 2326379 [ 55 307,780
$[ 2,173,029 $| 2,266,447 $| 339,969 | 96%[ 9l%|  96%| 14.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 | [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER MI TBD $ 1,855,163 100 164,988
180 County: GALLATIN KM TBD $] 1,892,803 % 0 0| 104% 113% 74% 8.7 %
Claim Status: COMPLETED ]
- $] 4,469,546 | 150
Project Mgr. Totals for : \ \ 223 \ ‘MCCORMICK, THOMAS \ 3
[ 4,029,698 3 87,779 [ 50 $ 538,433
Proj. Count: [ 6 ] Project Mgr. Total Length: M 8| 4557329 [ 200§ 534,860
KM $[ 4314348 $| 4,469,546 $| 538,433 | 97w | 99w 66%| 12.4%

Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

\ Work Phone: 494-9647

Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(708) HALL CONSTRUCTION SERVICES | | 03/08/04 $ 223,194 60
STATEWIDE PARKING AREA UPGRADE  INSTALLATION OF VAULT TOILETS, [ ] 05/03/04 $[ 171,503 $ - 180 0 22,319
4914 708 000 01204 SIDEWALKS FOE ADA,PAVEMENT MAR [ Iwm 072304 $ 223,014 60 53,343
172 County: STATEWIDE [ ]kM  TBD $[ 208483 % 0 0| 93% 239%  70% 25.6 %
Claim Status: NONE [ Im
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] 02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 0 0 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ Im TBD $ 765,430 0 67,471
231 County: JEFFERSON [ ]km TBD $ 678791 $ 0 0| 89% 59% NIA 9.9 %
Claim Status: NONE [ 1w
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1]00115 [[E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [0 TBD $[ 798846 $ 0 0 62,589
5100 008 000 06604 COVER M TBD $ 625,894 45 2,581
160 County: SILVEER BOW KM TBD $[ 620279 % 0 0| 99% 4%  76% .4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: | 498-3012 Email: ‘ jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1807(8) JIM GILMAN EXCAVATING INC. uJ 01807 [ [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & TBD $[ 458307 $ 0 0o 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 $ 1,123
181 County: SILVER BOW KM TBD $[ 319,898 $ 0 $ 0| 91% 3% 76% .4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06604 ‘ 3 s oreded |4
[ 1257,153] $| 9 | q g 97,642
Proj. Count: s 976423 [ 49 $§| 3,704
$| 940,177 $| 976,423 $| 97,647 | 9% 4% 76%[ .4 %
CM 1805(10) HOLLOW CONTRACTING U 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $[  755471$ 0 -5 $ 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gm TBD $ 620,068 70 3 76,752
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ QKM  TBD $] 483574 % 0 $ 0| 78% 124%  90% 15.9 %
Claim Status: NONE Mi
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 | [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $] 9,627,840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING M TBD $ 9,039,355 204 $ 888,791
140 County: GALLATIN KM TBD 8 9015474$ 8,991,279 $ 898,535 | 100% 99%  88% 9.9 %
Claim Status: NONE Mi
- $[ 11,270,526 | 38(
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHN R. \ .
[ 12,787,934 $| 353,764 | - 1 3 1,078,479
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 11624290 379 $[ 1,090,061
KM $[ 11,326,499 $| 11,576,394 $| 1195318 | 98%| 91%| 84%[ 9.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : 9. ©rd. CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 92,191,233 [ 3,260
$[ 99148679 $| 10,217,137 [ 277 §| 9,374,403
$[ 102,408,369 | 3,537 $| 9,940,154
$[ 94,487,878 $| 101,631,25] $[ 11,294,319 | 93%[ 8% 85%| 10.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 34 of 70

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS U] 05210 | [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o 3 32,247
5430 016 000 02604 Mi TBD $ 322,469 30 697
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $f 0s 0 0 0% 2% 33% N/A
Claim Status: NONE ]
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P] 00010 | [M]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ 174,755 0 $ 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, MI TBD $ 11,068,911 0 $ 532,243
130 County: CASCADE KM TBD $] 10,469,873 $ 0 0| 96% 61% N/A 5.1 %
Claim Status: COMPLETED [ 1w
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. | ] 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ Im TBD $ 12,189,179 254 681,563
180 County: CASCADE [ kv  TBD $[ 12,582,471 % 12,508,263 750,496 | 101% 91% 100% 5.4 %
Claim Status: NONE [ 1w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $] 1,423,995 $ 0 0 $ 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,398,321 100 85,010
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]Km TBD $[ 678283$ 0 0| 49% 68% 57% 12.5 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY \ 3 S| 2e227.309 | 37
[ 25,436,939 3 751481 [ 14 ¢ 2,423,123
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 24978880 | 384 9 1,299,513
KM $[ 23,730,631 $| 25,123,209 $| 1,780,125 | 94%| 73%| 84%[ 5.5%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T LGROUP, INC. - HIGHWAY 1100015 [[E]  06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $[ 4235459 $ 0 0o 3 307,984
3955 056 000 02202 L & COVER Ml 08/12/04 $ 3,849,800 90 273,831
181 County: TOOLE KM TBD $] 3879103 % 3,936,335 275543 | 99% 99%  88% 7.1 %
Claim Status: NONE M
NH 0002(394) OMO CONSTRUCTION INC [ ] 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD [ ] 09/17/03 $] 1,439,604 $ 115,532 8 % 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ ]m  06/26/04 $ 1,457,797 98 120,197
310 County: STATE WIDE [ ]km TBD $] 1,280,950 $ 0 0| 95% 90%  66% 9.4 %
Claim Status: NONE [ 1w
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 | [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0o $ 48,552
4188 019 000 05204 IREINFORCED BOX CULVERT & GRAV [ g M 0626004 $ 373,479 60 54,013
221 County: GLACIER [ JKM TBD $] 344587 % 0 0| 92% 111%  35% 15.7 %
Claim Status: NONE Mi
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1100015 [ [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR 07/13/04 $[ 409,265 $ 0 0o 8 20,738
5233 059 000 08404 [ Iwm TBD $ 259,227 45 41,776
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ ]Km TBD $ 86367$ 0 0| 33% 201% 78% 48.4 %
Claim Status: NONE [ Im
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 0 04/02/03 $[ 487,193 $ 85,259 0o 3 49,120
4966 003 000 11602 [ oM 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA|[ QKM  TBD $ 579271 $ 0 0| 118% 0% NIA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ S___eaisseq | 269
$[ 6,958,677 $| 200,791 | g 9 560,620
Proj. Count: Project Mgr. Total Length: M s 6516760 203 $[ 489,817
KM $[ 6,170,277 $| 6,402,503 $| 528,179 | 96%[ 93%|[ 68%| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P[ 00001 [ [M]  07/07/03 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0o 3 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT M TBD $ 5,124,869 120 262,474
150 County: HILL KM TBD $] 4925224 0 0| 96% 51%  98% 53 %
Claim Status: NONE M

ER 409-1(6)32 CENTURY COMPANIES, INC. S 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o 3 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  o06/12/04 $ 157,314 30 44,500

GIARD-JASON 454-5899 151 County: LIBERTY [ ]km TBD $] 181,993 $ PENDING $ PENDING | 131% 267%  57% 24.5%
Claim Status: NONE [ 1w

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P[ 00001 | [M]  12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $] 6,069,230 $ - 2,075 0o 3 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER Ml 08/10/04 $ 5,320,274 120 337,501
150 County: LIBERTY KM TBD $] 5079733 $ 0 0| 95% 79%  98% 6.6 %
Claim Status: NONE Mi

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ | 02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ Iwm TBD $ 767,347 0o 3 150,477

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]Km TBD $[ 701,900 $ 0 0| 91% 245% N/A 21.4 %
Claim Status: NONE [ Im

SFCN 10-2(27)52 PRINCE, INC P[ 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $[ 4519540 $ 1,096 0o 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU KM TBD $] 4690975 % 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE M

STPP 66-2(5)11 CENTURY COMPANIES, INC. P[ 00066 | [E]  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA 06/24/04 $[ 763248 $ 6,455 0o 3 77,740

5141 005 000 07404 L & COVER Ml 09/08/04 $ 713,181 45 3 83,953
181 County: BLAINE KM  TBD $| 657,299 $ 0 0| 93% 108%  73% 12.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER TBD $[ 4640514 $ 0 0o 605,067
4479 008 000 07704 SIDEWALK,CURB & GUTTER M TBD $ 5,042,221 120 9,724
140 County: HILL KM TBD sf  0s 0 0| 0% 2% NA N/A
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. U[ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER TBD $[ 122358 $ 0 0 $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 141,332 120 $ 0
180 County: HILL KM  TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
CM 5707(3) RIVERSIDE CONTRACTING, INC. U[ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM TBD $[ 154917 % 0 0 $ 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER .28 Mi TBD $ 192,045 120 $ 0
180 County: HILL 452 KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE Mi
$]  537559§ [ 120
Contract Totals for : ‘ ‘ 07704 ‘ .
[ 4917,791] $| 0 | q 3 645,072
Proj. Count: $[ 5375508 [ 120 | 9,724
$| Q$| 537559 $| 645,072 0% 2%| 0% 0 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[ 00001 [ [E]  05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $ 137,938 % 0 0 $ 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ gwm TBD $ 144,910 30 7,468
410 County: HILL [ GKM  TBD $[ 23168 0 0| 16% 43%  63% 32.2%
Claim Status: NONE M
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S] 00234 [ [M]  08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 $[ 5653397 $ 1,204,903 25 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE Ml 06/24/04 $ 6,895,397 205 459,164
140 County: HILL KM TBD $] 6859,019% 6,869,757 569,049 | 100% 81% 87% 6.7 %
Claim Status: NONE ]
- $] 27,626,627 | 72q
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY \ )
[ 28,108,493 3 1228779 | 25 9 2,674,017
RIS (U Project Mgr. Total Length: M $[ 28855406 [ 745 9 1,530,766
KM $[ 23,119,307 $| 28,805,890 $| 2,674,017 | 80%| 57%| 77%[ 6.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 280-1(14)4 BULLOCK CONTRACTING S] 00280 | [M]  12/08/03 $ 165,027 60

SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 $ 13,202

3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 $ 76,253
310 County: LEWIS & CLARK KM TBD $[ 172951 $ PENDING $ PENDING | 105% 578%  16% 44.1%
Claim Status: NONE ]

STPHS 5809(20) MONTANA LINES, INC U] 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355629 $ 0 0 $ 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 395,085 45 % 13,652
410 County: LEWIS&CLARK [ O0KM  TBD ${  391s 0 0| 1% 35% N/A  3455%
Claim Status: NONE M

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [M]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $] 1,591,986 $ 187,659 14 $ 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,699,221 124 % 313,151
310 County: LEWIS & CLARK KM TBD $[  1727,334 $ PENDING $ PENDING | 114% 173% 101% 18.1 %
Claim Status: NONE M

CM 5899(20) HELENA SAND & GRAVEL INC M| 04354 [[E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 322 08/12/03 $] 437,026 $ 9,905 0 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR M TBD $ 519,449 60 73,862

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $[ 545553 $ 529,422 77,028 | 103% 96% N/A 13.5 %
Claim Status: NONE .824 M

SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1700015 | [E]  09/26/02 $ 604,898 30

NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $[ 680,499 $ 0 0 48,392

4873 097 000 09902 Ml 04/14/04 $ 604,898 30 23,864
183 County: LEWIS & CLARK KM TBD $[ 613616 % 0 0| 101% 49% 100% 3.9 %
Claim Status: NONE M

SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 177,471 30

HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0 14,198

4872 098 000 09902 Ml 04/14/04 $ 177,471 30 % 7,697
183 County: LEWIS & CLARK KM TBD $] 175263 $ 0 0| 99% 54% 100% 4.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 09902 s 7e23ed [
$[ 881,250 | $] 9 | q 62,590
Proj. Count: s 782369 [ 30 8 31,561
$| 788,878 3| 782,369 $| 62,590 | 101%| 50%| 100%[ 4 Y
CM-BH 5815(5) HELENA SAND & GRAVEL INC U] 05815 | [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ @ TBD s 225401s 0 0o 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 12,700
181 County: LEWIS & CLARK KM  TBD $ 2518% 0 0 1% 56%  23% 504.4%
Claim Status: NONE ]
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ 9 TBD $[ 274999 $ 0 0o 3 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 18,311
181 County: LEWIS & CLARK KM TBD 8 30718 0 0| 1% 66%  23% 595.1%
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 11604 ‘ . S| ss0460  [_o
[ 500,399 | $| 0 | q 3 50,351
Proj. Count: s 559460 [ 60 8 31,011
$| 5,595 $| 559,460 $| 50,351 1%[  62%[  23%[554.3%
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $ 1979293 $ 127,533 4 $ 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 90,065
180 County: LEWIS & CLARK KM TBD $] 1821678 % 0 0| 100% 62%  92% 4.9 %
Claim Status: NONE Mi
- $] 5,752,924 [ 42§
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ .
[ 50964307 $| 325843 | 19 3 534,193
Proj. Count: [ 9 | Project Mgr. Total Length: M $| 6,078,765 | 444 3| 629,555
KM $[ 5,065,943 $| 5,772,803 $| 570,457 | 88%| 110%[ 54%| 12.4%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P | 00044 M 05/14/02 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ ¢ 07/16/02 $[ 9,146,530 $ 793,477 20 % 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC Ml 08/13/04 $ 8,881,484 220 $ 854,011
140 County: PONDERA KM TBD $] 9,141,803 $ PENDING $ PENDING | 113% 132%  95% 9.3 %
Claim Status: COMPLETED M
STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. [ ] 06/02/03 $ 895,060 75
JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING [ ] 08/19/03 $[ 887,723 $ 20,659 0 71,605
4821 016 000 04503 OVERLAY,SEAL & COVER [ ]wm o814 $ 915,720 75 77,172
180 County: PONDERA [ ]kM  TBD $[ 856573 % 899,537 107,945 | 95% 71%  87% 9 %
Claim Status: NONE [ 1w
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [ [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $] 8422941 s 0 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE MI TBD $ 10,157,639 150 17,498
140 County: TETON KM TBD $f 0s 0 0| 0% 2% 1% N/A
Claim Status: NONE M
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK | | 04/05/04 $ 1,400,000 60
SHELBY -N & S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $[ 1,568,749 $ 0 0 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,400,000 60 171,927
County: TOOLE [ JkM  TBD $[ 1,149,353 $ 0 0| 82% 136% 102% 15 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 383 \ ‘KLETTE, MIKE \ 3 S|__205d070§ | 489
[ 20,025,943 3| 814,13 [ 20 9§ 1,758,834
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 21354843 [ 505 9 1,120,608
KM $[ 11,147,734 $| 20,545,182 $| 1,795174 | 54%| 62%| 67%[ 10.1%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: | 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 | [E] 02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ Im TBD $ 2,885,700 0 $ 226,356
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $] 2,902,594 $ 0 0| 101% 52% N/A 7.8 %
Claim Status: ACTIVE ]
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. 1100015 | [M]  04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 06/05/02 $[ 1153219 $ 0 5 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 85 151,531
310 County: CASCADE KM 03/09/04 $[ 1,067,702 $ 0 0| 94% 133% 114% 142 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M]  08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 188 11/14/00 $[ 4125579 $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM TBD $]  3655143$ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE Mi
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M]  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,025,804 242 614,419
130 County: CASCADE KM TBD $[ 805914 $ 8,226,363 658,109 | 98% 93% 100% 7.6 %
Claim Status: ACTIVE Mi
$] 11,306,051 [ 24q
Contract Totals for : ‘ ‘ 03800 ‘ .
[ 12,371,554] $| 366,414 | ] 904,484
Proj. Count: $[ 11672465 [ 242 $[ 1,231,917
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 104%[ 10.5 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

‘Project Mgr.‘ 381 \ ’VOSEN, ROBERT

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(501) COP CONSTRUCTION CO. 1]oo015 [[E]  11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 04/03/02 $[ 2,676,901 $ 411,656 2 3 322,081
29049 501 000 04B01 [ gmMm 0926003 $ 2,558,864 162 % 237,211
County: CASCADE [ QKM 03/09/04 $] 2463969 $ 2532271 $ 253,227 | 97% 94% 112% 9.6 %
Claim Status: COMPLETED ]
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U[ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 361410 $ 0 0o 3 54,769
5126 002 000 05404 AL & COVER M TBD $ 456,407 45 $ 45,012
180 County: CASCADE KM TBD $] 405118 $ 0 0| 89% 82%  73% 11.19%
Claim Status: NONE Mi
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 8 36229% 0 0 $ 4,336
5125 011 000 05404 M TBD $ 36,134 45 2,684
183 County: CASCADE KM TBD $[ 28869% 0 0| 80% 62%  73% 9.3 %
Claim Status: NONE 424 MI
CM 5225(4) UNITED MAT'LS OF GREAT FALLS U[ 05225 [ [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ @ 05/07/04 8 32469 % 0 0o 3 3,885
5127 004 000 05404 M TBD $ 32,372 45 3,059
183 County: CASCADE KM  TBD ${ 30,703 % 0 0| 95% 79% 73% 10 %
Claim Status: NONE M
Contract Totals for: || 05404 | . s sx918 [ 49
[ 430,104 | $| 9 | q 62,990
Proj. Count: $| 524913 [ 45  §] 50,759
$| 464,686 $| 524,913 $| 62,990 | 89%| 81%| 73%[ 10.9 %o
STPU 5206(7) SCOTT CONSTRUCTION, INC. UJ 05206 [ [M]  12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 03/16/04 $[ 162331 $ 0 0o 3 13,397
3902 007 000 05703 ,NEW ROADWAY LIGHTING [ Iwm  o72704 $ 111,637 45 23,892
410 County: CASCADE [ ]kM  TBD $] 106,573 $ 0 0| 95% 178%  84% 22.4 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(46) SCOTT CONSTRUCTION, INC. [M]  12/29/03 $ 44,538 30
TRAFFIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA [ ] 05/13/04 $[  79,93§ $ 0 0 $ 3,563
4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ ]wm  o06/24/04 $ 44,538 30 3 9,391
BOLAN-DANIELLE 444-7295 410 County: CASCADE [ Jkm TBD $[ 34607 % 0 0| 78% 264% 80% 27.1 %
Claim Status: NONE [ Im
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U [M]  02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174$ 0 0 $ 33,862
4438 627 000 06C02 ING & BARRIERS [ |wm  10/03/03 $ 338,624 45 % 30,191
410 County: CASCADE,L&C. [ | KM  TBD $[ 335890 $ 357,115 42,638 | 94% 71% 104% 9 %
Claim Status: NONE [ 1w
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $] 1592316 $ 5,400 1 $ 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & M TBD $ 1,942,726 61 $ 6,174
160 County: CASCADE KM TBD $[ 36,609 % 0 0| 2% 4%  23% 16.9 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS [M]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI [ ] 07/06/04 $] 6938185 $ 676 0 $ 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS [ Iwm TBD $ 6,656,931 0o 3 96,573
130 County: CASCADE [ ]Km TBD $[ 524143 % 0 0 8% 12% N/A 18.4 %
Claim Status: NONE [ Im
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U] 05201 ] [M]  09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 11/12/02 $[ 3,056,743 $ 34,469 1 % 314,992
3582 011 000 16902 N & WATERMAIN 584 MI  05/13/04 $ 2,659,404 1 $ 247,690
130 County: CASCADE 942 KM TBD $] 2,630,021 % 2,541,961 296,552 | 103% 84% NI/A 9.4 %
Claim Status: NONE M
: $] 26,829,784 | 67§
Project Mgr. Totals for :|| 381 | VOSEN, ROBERT | [T e [ 5 s T
Proj. Count: Project Mgr. Total Length: M [ 27648309 [ 726 $[ 2085329
KM $[ 19,378,484 $| 27,860,094 $| 3,061,617 | 70%| 68%| 93%[ 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P] 00024 [[E]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS 03/04/04 $[ 784918 $ - 9,386 0 $ 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER Ml 09/01/04 $ 849,422 60 81,846
180 County: LEWIS & CLARK KM  TBD 8] 764,011 % 0 0| 89% 106%  72% 10.7 %
Claim Status: NONE ]
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S] 00219 [ [M]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 % 235,070
2945 002 000 02503 ACING M TBD $ 2,451,813 125 250,377
140 County: PONDERA KM TBD $] 2,346,816 $ 0 0| 100% 107%  86% 10.7 %
Claim Status: NONE Mi
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $] 3079264 $ 23,370 0o s 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE ] TBD $ 2201121 120 369,930
221 County: CHOUTEAU KM TBD $[ 2184001 $ 2,261,072 384,382 | 97% 96% 106% 16.9 %
Claim Status: COMPLETED M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0o s 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVELSURFAC [ Qg M TBD $ 3,362,748 210 42,806
County: LEWIS&CLARK [ 0 KM  TBD $[ 68178 % 0 0| 2% 8% 17% 628%
Claim Status: NONE [ 3m
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S 8750003 | s5id
[ 10,295,862 3 115,101 | 5 g 1,078,105
Proj. Count: [ 4] Project Mgr. Total Length: M s 8865104 515 s[ 744,959
KM $[ 5,363,004 $| 8,833,324 $| 1,201,157 | 61%| 62%| 61%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 45 of 70

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 122,928,157 | 3,470
$[ 128,706,499 $| 4255699 [ 147 $[ 12,203,913
$[ 127,183,857 [ 3,612 $ 8,126,899
$[ 96,877,977 $[ 126,227,753 $[  12,043438 | 77%|[ 67%[ 75%| 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S[ 00327 [ [M]  08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC [ ] 08/23/03 $[ 371,650 $ 0 0 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ ] m  o04/26/04 $ 206,324 60 11,195
LUNDMAN-GARY 345-8228 310 County: ROOSEVELT [ ]kM  TBD $[ 169848 $ 0 0| 8% 68% 80% 6.6 %
Claim Status: NONE [ Im
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 | [E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $ 933629 % 0 0 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 2,865
181 County: ROOSEVELT KM  TBD $f  ds 0 0| 0% 2% 17% N/A
Claim Status: NONE Mi
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 | [E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0 53,815
4832 009 000 08604 M TBD $ 448,456 2 2,589
310 County: ROOSEVELT KM TBD $f 0s 0 0| 0% 5% 17% NA
Claim Status: NONE M
8]  1511,997 [ of
Contract Totals for: || 08604 | .
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 1511991 [ 9 5,454
$| Qs 1511,991 $| 181,439 0% 3w 179w 0 %
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P[ 00022 [ [E]  07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694,859 $ 0 0 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL Ml 09/09/03 $ 844,771 60 140,917
140 County: SHERIDAN KM 02/13/04 $[ 791,167 $ 851,066 155,762 | 93% 90% 147% 17.8 %
Claim Status: NONE 42.348 MI
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P[ 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $[ 5342503 $ 242,573 8 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml 07/30/04 $ 4,939,647 158 441,705
140 County: RICHLAND KM TBD $] 5226354% 5232936 433,132 | 100% 102%  99% 8.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 70
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9438734 $ - 7,483 0 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,753,030 200 502,250
140 County: RICHLAND KM  TBD $] 5797573 % 0 0| 59% 57%  72% 8.7 %
Claim Status: NONE ]
- $] 17,020,679 | 56Q
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ 3
[ 17,042,488 3 235,090 | g 9 1,536,634
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 17255763 [ 56§ 1,101,521
KM $[ 11,984,942 $| 17,562,830 $| 1665289 | 68%| 66%| 79%| 9.2%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [ [E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 $ 0 0 42,992
4541 013 000 03404 [ gwm TBD $ 429,919 80 14,628
221 County: GARFIELD [ JKm TBD $[ 80687 % 0 0| 19% 34% 69% 18.1 %
Claim Status: NONE M
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ 0 0 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 859,177 110 31,417
221 County: CASCADE [ JKM TBD $ 169,778 $ 0 0| 20% 41%  31% 185%
Claim Status: NONE M
: $] 1,289,090 | 190
Project Mgr. Totals for :\ \ 406 \ ‘BACON, DAVID ‘ 3
[ 1113757 $] Q| q s 120,31§
RIGICotnt: Project Mgr. Total Length: [ awm $[ 1280006 190 §] 46,049
[ g $| 250,465 $| 1,289,094 $| 120,314 | 19%[ 38%[ 47%[ 18.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 [ [M]  09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3,982,293 $ 75,454 13 % 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER M TBD $ 4,140,328 173 521,352
140 County: DANIELS KM  TBD $] 4410198 $ 4,521,312 528,434 | 98% 99%  99% 11.8 %
Claim Status: NONE ]
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 | [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 939,999 $ 0 0o 3 75,872
4341 009 000 12303 & CONCRETE SIDWALKS Ml 09/04/04 $ 948,397 0 % 71,296
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $] 885121 % 0 0| 93% 94%  87% 8.1 %
Claim Status: NONE M
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 | [E]  05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1,708,211 % 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC Ml 09/04/04 $ 1,757,433 90 $ 93,371
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $] 1724470 s 0 0| 98% 66% 87% 54 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ 270583 [ o
$] 2,648,206 | | 0 | q 3 216,467
Proj. Count: $[ 2705830 [ 99 $[ 164,667
$[ 2,609,597 $| 2,705,830 $| 216,467 | 96%| 76/%|  87%| 6.3 %
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P 00031 ] [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 0 0o 3 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 B8 12,039
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[  6299$ 0 0| 14% 22% 19% 19.1 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ 3 s 7ratols | 32
[ 7,022,640 $| 75454 [ 13§ 798,713
Proj. Count: [ 4 | Project Mgr. Total Length: M $| 7294589 | 338 3 698,05
KM $[ 7,082,754 $| 7,675,573 $| 798,713 | 92% [ 87%[ 78%| 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 70
| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S| 00323 \5 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 807,836
130 County: CARTER KM  TBD $[ 4204273 $ 4,194,705 755,047 | 100% 107%  87% 19.2 %
Claim Status: COMPLETED ]
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 0 0 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8725915 200 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $] 790,794 $ 0 0| 9% 0% 17% N/A
Claim Status: NONE [ 1w
: $[ 12,561,113 | 35Q
Project Mgr. Totals for :\ \ 405 \ ‘FLEMING, JAY \ 3
[ 12,161,239 $| 490314 [ 1§ 9 1,004,889
RIGICotnt: Project Mgr. Total Length: M $[ 13051429 [ 366 9| 807,834
KM $[ 4995068 $| 12,920,620 3| 1,453,120 | 39%| 56%[ 49%[ 16.2%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9036(19) SLETTEN CONSTRUCTION CO X| 36315 \5 12/05/02 $ 889,151 120
BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR [ 1 02/13/03 $[ 923343 $ - 53716 0 106,698
3991 019 000 02C02 E & GRAVEL APPROACHES [ gwm 041504 $ 835,435 120 86,914
220 County: PHILLIPS [ JKM TBD $| 854521 $ 0 0| 9% 81%  98% 10.2%
Claim Status: NONE [ 1M
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P] 00032 [ [E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST TBD $[ 2836563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M S MI TBD $ 3,054,394 120 16,260
ALL County: ROOSEVELT [ OKM TBD $[ 30547 % 0 0| 1% 7%  13% 53.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 70
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9046(10) SLETTEN CONSTRUCTION CO X] 46425 [[E]  09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAMSTRU [ § 11/03/03 $[ 659,355 $ - 40,000 0 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL [ gMm  0904/04 $ 572,920 100 66,093
221 County: SHERIDAN [ OGKM  TBD $[ 530214 % 0 0| 87% 83%  62% 12.5%
Claim Status: NONE [ 3Mm
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P 00001 [ [E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ 1w TBD $ 2,075,365 127 196,331
140 County: PHILLIPS KM TBD $]  2086313$ 2,204,848 212,825 | 95% 92%  98% 9.4 %
Claim Status: NONE M
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S[ 00511 ] [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 % 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 57,962
County: DANIELS [ GKM  TBD $] 321,226 % 0 0| 48% 72%  51% 18 %
Claim Status: NONE Mi
- $] 7,305,257 [ 53§
Project Mgr. Totals for :\ \ 404 \ ‘KUROKAWA, MARK \ .
| 6883858 - 9371§ | 7 8 760,585
7], Cc Project Mgr. Total Length: M $| 7,211,541 | 542  $ 423,560
KM $[ 3,822,820 $| 7,434,744 $| 724,366 | 51%| 58%[ 66%| 11.1%

Project Mgr.‘ 403 \ ‘LAUCKNER, JAMES

\ Work Phone: 377-5296

Cell Phone: S Email: ‘

jlauckner@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC [M]  12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $] 1647863 0 0 $ 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING l:| Ml 05/19/04 $ 1,351,558 120 151,391
410 County: STATEWIDE [ kv TBD $[ 1371833 % 1,391,315 166,959 | 99% 91%  95% 11 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- SEP- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 70
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P] 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 0 0 $ 1253257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO Y TBD $ 11,393,248 180 322,384
County: GARFIELD KM  TBD $[ 2,089,190 $ 0 0| 18% 26%  22% 15.4 %
Claim Status: NONE ]
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P 00037 [ [E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 69 09/16/03 $[ 224501 $ 0 0 37,743
5030 026 000 10603 EAL & COVER [ 1w TBD $ 377,432 30 29,210
181 County: ROSEBUD KM TBD $] 363,349 $ 0 0| 9% 77% 87% 8 %
Claim Status: NONE [ e&lm
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $] 2,018,049 $ 0 0 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 230,037
140 County: WIBAUX KM TBD $[ 1425303 $ 0 0| 67% 120%  71% 16.1 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ 05/10/04 $[ 721,867 $ 0 0 74,321
4356 006 000 18304 M TBD $ 825,789 120 60,519
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $[ 586519 $ 0 0| 71% 81% 71% 10.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ . s__2560.781 | 12
[ 2,739,916 ] $| 9 | q 266,471
Proj. Count: $[ 2960787 [ 129 $[ 290556
$[ 2,011,823 $| 2,960,787 $| 266,471 | 68%[ 109%|  71%| 14.4 %
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ . S| 16083029 | 459
[ 14,903,408 $| Q| q g 1,719,658
e Project Mgr. Total Length: M $[ 16,083,025 [ 450 $ 793,541
KM $[ 5836193 $| 16,122,787 $| 1,724,430 | 36%| 46%| 59%[ 13.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 [ [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0o 3 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & M TBD $ 8,292,962 200 % 775,300
140 County: ROSEBUD KM  TBD $] 8108715 % 0 0| 98% 93%  99% 9.6 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0o 3 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING M TBD $ 293,933 60 47,794
223 County: ROSEBUD KM  TBD $ 257,254 $ 0 0| 88% 136%  98% 186 %
Claim Status: NONE M
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P 00002 [ [E]  07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 2.6 09/30/02 8 428423 s 29,200 0 $ 71,709
4340 038 000 06602 ER MI 08/07/03 $ 626,779 60 79,266
181 County: CUSTER KM TBD $[ 662,044 $ 822,851 86,122 | 80% 92% 135% 12 %
Claim Status: NONE M
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P[ 00023 [ [M]  07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV 496 09/30/02 $] 3785171 $% 28,000 0o 3 51,535
4342 030 000 06602 ER & SIDEWALKS Ml 08/07/03 $ 457,462 60 39,612
181 County: CUSTER KM TBD $[ 383389 $ 423,857 59,340 | 90% 67% 135% 10.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06602 ‘ . s__toeroat [ o
[ 806,939 | $ 57,200 | q 123,244
Proj. Count: $[ 1084241 [ 69 $[ 118878
$[ 1,045431 $| 1,246,708 $| 145,463 | 84%| 82%[ 135%| 11.4 %
IM 94-3(58)85 PRINCE, INC 17100094 [ [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3365901 $ 0 0o 3 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 75 % 14,306
181 County: ROSEBUD KM  TBD 8]  358118% 0 0| 1% 6% 104% 39.9 %
Claim Status: NONE 104 ™I
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ S|__12557.465 |39
$[ 13,404,466 $| 57,200 | q s 1,223,295
RIS (U Project Mgr. Total Length: M $[ 12614668 [ 395 § 956,274
KM $[ 9447217 $| 12,777,139 $| 1,245513 | 74%| 77%| 105%[ 10.1]%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,369 $ 0 0 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 15,400
181 County: PHILLIPS KM TBD $[ 223,083 % 0 0| 17% 14% 72% 6.9 %
Claim Status: NONE ]
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $[ 2115793 $ 173,378 15 254,954
3457 393 000 04903 [ Im TBD $ 1,873,069 165 136,199
310 County: VARIES [ ]km TBD $[ 989,277 $ 0 0| 58% 53% 51% 13.8%
Claim Status: NONE [ 1w
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] 07/09/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150 168,692
150 County: VALLEY [ ]kM  TBD ${ 70113 s 0 0| 1% 30% NA  240.6%
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770,078 $ 0 0 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 75 131,283
141 County: VARIES [ ]Km TBD $[ 797,930 $ 849,658 135,945 | 94% 97%  129% 16.5 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ 3 S| 10862305 | 469
[ 11,208,507 $ 17337§ [ 1§ $ 1,020,064
Proj. Count: [ 4] Project Mgr. Total Length: M [ 110350683 [ 48 S 451574
KM $[ 2,080,402 $| 10,909,454 $| 1,059,704 | 19%| 43%| 51%[ 21.7%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC [ ] o05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,489 $ 0 0 $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ Im TBD $ 2,111,111 60 $ 10,434
181 County: FALLON [ ]km  TBD 8 21111s 0 0 1% 6%  33% 49.4 %
Claim Status: NONE [ Im
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[ 5254740 $ 0 0 $ 546,297
4138 016 000 03504 M TBD $ 6,069,968 140 $ 59,297
130 County: CARTER KM  TBD $[ 60,699 $ 0 0| 1% 11%  10% 97.7 %
Claim Status: NONE Mi
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P[ 00023 | [M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM M TBD $ 12,697,613 240 748,493
140 County: CUSTER KM TBD $[ 12,691,526 $ 12,711,997 1,003,402 | 100% 75%  86% 5.9 %
Claim Status: NONE M
; $] 20,723,627 [ 44q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
[ 21,046,132 $| 155,070 | q 3 1,718,589
7], Cc Project Mgr. Total Length: M $[ 20878692 [ 440 9| 818,224
KM $[ 12,773,336 $[ 20,893,074 $| 1,718589 | 61%| 48%| 55%| 6.4%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 [ [M]  07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 08/19/02 $[ 429190 $ 0 0 $ 56,182
4344 008 000 03602 & SEAL & COVER Ml 08/04/03 $ 561,818 45 8 87,832
181 County: WIBAUX KM 04/26/04 $ 492,704 $ 545,488 $ 95103 | 90% 92% 102% 17.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P] 00097 [[E]  07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING, PLANT MIX OVERLAY [ ¢ 08/19/02 $[ 838843 0 0 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING Ml 08/04/03 $ 109,766 45 16,339
County: WIBAUX KM 04/26/04 $[ 84567 % 109,366 22967 | 77% 71% 102% 19.3 %
Claim Status: NONE M
Contract Totals for: || 03602 | 3 s__onsd [ 4
[ 513,074 ] §| 9 | q 67,159
Proj. Count: $[ 671,584 [ 49 s[ 104,171
$| 577,271 $| 654,854 $| 118,07 | 88%| 88%[ 102%| 18 U
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P 00051 [ [E]  12/29/03 $ 7135189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $] 8,047,019 $ 0 0 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7135189 180 298,415
County: RICHLAND KM TBD $] 1,931,938 $ 0 0| 27% 42%  47% 154 %
Claim Status: NONE Mi
SFCI 94-6(46)218 PRINCE, INC 100094 [ [E]  09/26/02 $ 5982599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $] 6,162,657 $ 81,958 0 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 245,583
MENGEL-RAY 345-8212 County: DAWSON KM TBD $[ 5962010 $ 0 0| 100% 59% 124% 4.1 %
Claim Status: NONE Mi
STPS 335-1(14)0 PRINCE, INC S[ 00335 [ [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $] 1,088,989 $ 0 0 102,593
5161 014 000 10304 L & COVER Ml 08/18/04 $  1,282411 60 77,141
County: DAWSON KM  TBD $[ 1,097,309 $ 0 0| 8% 75% 80% 7 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM \ . S| isorirey | 37y
[ 15,811,739 9 81,958 | q g 1,302,053
e Project Mgr. Total Length: M $[ 15153741 379 ¢ 725,314
KM $[ 9,568,528 $| 15,055,053 $| 1,352,964 | 64%| 54%| 77%[ 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

‘Project Mgr.‘ 410 HSWANSON, ROBERT E.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P | 00023 M 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER MI TBD $ 16,812,172 224 $ 1,158,850
140 County: POWDER RIVER KM TBD $] 16,699,215 $ 0 0| 102% 89%  95% 6.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 137,000,405 [ 4,308
$[ 136,210,291 3| 1,679,994 | 63 $| 12,509,357
$[ 138,680,398 [ 4,368 $| 7,980,797
$[ 84,540,940 $[ 138,947,287 $[ 13,167,559 | 61%| 61%[ 69%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 04 |

District 5 - Billings |

[[MONTANA DEPARTNENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 58 of 70

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 3 53,544
310 County: YELLOWSTONE [ ]km  TBD $[ 131,740 s 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE [ Im
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 562,476 10 $ 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, M TBD $ 6,972,068 210 $ 907,473
140 County: CARBON KM TBD $]  7176949$ 7,453,466 968,809 | 96% 94% 102% 12.6 %
Claim Status: NONE Mi
BR 420-1(4)0 BULLOCK CONTRACTING [M]  07/09/04 $ 183,304 45
SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ ] TBD $[ 127,924 s 0 0 $ 18,330
3435 004 000 05803 BOX CULVERT [ Im TBD $ 183,304 VI 3,822
222 County: STILLWATER [ ]kM  TBD $[ 1833s 0 0| 1% 21% NA  208.5%
Claim Status: NONE [ 1w
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [M]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,778 $ 0 0o 8 16,857
4380 022 000 06803 [ Iwm TBD $ 210,714 140 % 12,816
130 County: STILLWATER [ ]km TBD $[ 141388 $ 0 0| 67% 76% 66% 9.1 %
Claim Status: NONE [ Im
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P] 00078 | [M]  10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2,424,407 $ 165,201 12 $ 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 MI TBD $ 2,959,727 152 $ 301,453
130 County: STILLWATER KM TBD $] 2837488 % 0 0| 102% 135% 61% 10.6 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 06803 ‘ S__sos24q [ 149
$[ 2,633,185 | $| 165201 [ 12 | 240,419
Proj. Count: $[ 3170441 [ 153 $[ 314,269
$[ 2,978,876 $| 3,005,240 $| 240,419 | 99%[ 131%[  61%| 10.5 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 | [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,335,045 231 1,021,507
140 County: MUSSELSHELL KM TBD $] 9,984,083 $ 10,085,238 806,819 | 99% 127%  73% 10.2 %
Claim Status: NONE ]
- $] 19,815383 | 63§
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ )
[ 10,935,871 3 962574 [ 33 ¢ 1,847,640
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 20,777,956 [ 66§ $| 2,300,615
KM $[ 20,273,481 $| 20,863,984 $| 2,089,073 | 97%| 110%| 73%[ 11.3%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ cfavero@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAEETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 TBD $[ 4264853 $ 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV [ 2w TBD $ 3,630,714 120 0
310 County: YELLOWSTONE KM TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ 3m
SMP 0599(02) PURCELL CONSTRUCTION [ ] o7/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $] 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm  10418/01 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $] 1593783 % 0 0 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 230,764
181 County: YELLOWSTONE KM TBD $]  1333381% 0 0| 77% 167%  65% 17.3 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ cfavero@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U] 01012 | [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ @ 08/09/04 $[ 419664 $ 0 0 48,223
5168 003 000 13504 OVERLAY Mi TBD $ 438,389 30 10,113
181 County: YELLOWSTONE KM TBD $[ 49445 s 0 0| 11% 21%  53% 20.5%
Claim Status: NONE M
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 328 08/09/04 $[ 377974 0 0 44,771
5169 002 000 13504 OVERLAY M TBD $ 407,011 30 6,427
181 County: YELLOWSTONE KM TBD ${ 15708 $ 0 0| 4% 14%  53% 40.9 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 13504 ‘ . S| sasd0q [
[ 797,638 ] $| 0 | q 3 92,994
Proj. Count: s 845400 [ 30 16,540
$| 65,153 $ 845,400 $| 92,994 |  g%[ 18%[ 53%[ 25.4 Yo
: $] 6,283,324 [ 21Q
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ 3
[ 6,781,338 $| Q| q s 638,450
Proj. Count: Project Mgr. Total Length: M $[ 6283324 210 §] 247,304
KM $[ 1,473,616 $| 6,283,324 $| 638,450 | 23%| 39%[ 26%| 16.8%
Project Mgr.‘ 506 ‘ ‘GOLOB, KEN (TEMP) ‘ Work Phone: | 323-3699 | Cell Phone: Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 $ 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gm TBD $ 2,000,608 120 $ 60,051
111 County: GARFIELD [ dkM TBD $] 383,884 $ 0 0| 19% 20%  44% 15.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 \ ‘GOLOB, KEN (TEMP)

‘WorkPhone: 323-3699 | Cell Phone: | 670-4059 Email:‘

kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 [ [M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,888 $ 285,898 708 784,190
1302 018 000 07702 FACING M TBD $ 8,127,801 187 1,072,149
140 County: MUSSELSHELL KM  TBD $[ 8027793 % 8,154,909 1,159,315 | 98% 92%  89% 13.4 %
Claim Status: NONE M
- $] 9,843,211 [ 30Q
Project Mgr. Totals for :\ \ 506 \ ‘GOLOB, KEN (TEMP) \ A
[ 10,152,876 3| 285,108 | 7 9 1,084,38§
Pic JCoLint: Project Mgr. Total Length: M $[ 10128409 307 $[ 1,132,200
KM $[ 8411679 $| 10,156,217 $| 1,459,511 | 83%| 78%| 71%[ 13.9%
Project Mgr.‘ 502 ‘ ‘MORK, DAVE (TEMP) ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 % - 26,257 0o 25,240
4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 $ 36,239
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM TBD $[ 241635 % 0 $ 0| 96% 144% 70% 15 %
Claim Status: NONE M
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S[ 00311 [ [E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 $ 41,608
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM TBD $[ 668,654 $ 0 $ 0| 98% 76% T70% 62 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 01303 ‘ 3 S| oa7if [ o
| 933141 8] - 26257 | q 3 79,824
Proj. Count: s 908454 [ 60 77,847
$| 910,289 3| 934,711 $| 79,825 | 97%[ 98%| 70%| 8.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HMORK, DAVE (TEMP)

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P] 00014 [[E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 932,724 3 0 0o s 93,310
4842 019 000 03204 & COVER M TBD $ 933,099 60 $ 97,750
181 County: GOLDEN VALLEY KM  TBD 8] 958484 % 0 0| 103% 105%  82% 10.2 %
Claim Status: NONE ]
NH 0002(593) HL CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568,920 $ 0 0o s 50,827
3457 593 000 03603 [ ]wm  o7/30/04 $ 508,267 B$ 73,972
310 County: VARIES [ ]km  TBD $] 480,029 $ 0 0| 94% 146%  85% 15.4 %
Claim Status: NONE [ 1w
NH-IM-STPU 0002(644) MONTANA LINES, INC [M]  04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] TBD $] 146334 8 0 0o 3 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 $ 9,419
411 County: YELLOWSTONE [ ]kM  TBD $[ 2277% 0 0| 1% 35%  43% 413.7%
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [M]  04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & [ ] TBD $[ 271,893 $ 0 0 $ 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 % 7,765
410 County: STATEWIDE [ ]kM  TBD 8 2278s 0 0 1% 19%  43% 340.9%
Claim Status: NONE [ Im
Contract Totals for: || 03B03 | . T
[ 418,227 ] §| 9 | q 68,336
Proj. Count: $| 45557 [ 60 9 17,184
$| 4,558 $| 455,576 $| 68,336 1%[ 25%|  43%|377.3%
BR 9005(24) SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 131,625
County: CARBON [ ]kMm TBD $[ 469,200 $ 0 0| 38% 72%  59% 28.1%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HMORK, DAVE (TEMP)

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S[ 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN 07/29/04 $[ 172810 $ 0 0 $ 16,016
4594 010 000 06304 G M TBD $ 160,161 45 17,790
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM TBD $ 126,565 $ 0 0| 79% 111%  53% 14.1 %
Claim Status: NONE M
STPS 0002(664) H L CONSTRUCTION S [M]  05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER [ ] 06/10/03 $[ 306,969 $ 70,784 17 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL Ml 05/04/04 $ 435,376 47 60,705
180 County: YELLOWSTONE KM 08/24/04 $ 475785 % 475,019 66,502 | 100% 91%  98% 12.8 %
Claim Status: NONE [ 1w
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S] 00306 | [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS 08/02/04 $[ 940413 0 0 $ 10,449
4595 012 000 07304 M TBD $ 87,077 30 s 7,586
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD ${ 60193% 0 0| 69% 73%  47% 12.6 %
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $] 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ owm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ dkwm TBD $[ 945603 $ 1,084,320 162,648 | 87% 124% 98% 21.4 %
Claim Status: NONE [ adm
Project Mgr. Totals for : \ \ 502 \ ‘MORK, DAVE (TEMP) \ 3 S 540300 | 63
[ 50908,022 $| 135,105 [ 30 $| 655,492
Proj. Count: Project Mgr. Total Length: M [ 5620009 660 S[ 686,590
KM $[ 4,430,698 $| 5,864,865 $| 731,908 | 76%[ 94%[  759%[ 15.5%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. | | 08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR [ ] TBD $[ 2,590,263 $ 0 0 282,828
2974 005 000 09704 FACING [ 1w TBD $ 2,828,283 120 1,296
140 County: YELLOWSTONEMU [ KM  TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ Im
BR 9002(31) SLETTEN CONSTRUCTION CO [M]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ Im TBD $ 750,662 120 81,122
221 County: BIG HORN [ ]km TBD $] 570,629 $ 0 0| 76% T72%  83% 14.2%
Claim Status: NONE [ 1w
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P[ 00037 [[M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $] 13,107,363 $ - 1,454,668 -37 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF M TBD $ 13,741,804 163 801,620
150 County: BIG HORN KM TBD $] 8794841 0 0| 58% 62%  56% 9.1 %
Claim Status: NONE M
; $] 18775414 [ 44q
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ .
| 16395782 $| - 1,454,668 |- 37 $ 1,687,127
e, Bt Project Mgr. Total Length: M $[ 17,320,749 403 ¢ 884,034
KM $[ 9365470 $| 18,775,416 $| 1,687,127 | 50%| 52%| 47%[ 9.4%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. [ ] 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI [ ] 01/20/03 $] 3401747 $ 240,594 9 $ 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER [ ]wm o0813/04 $ 3,554,854 159 449,281
140 County: SWEET GRASS [ ]KkM  TBD $[ 3614340 $ 3,636,561 432,024 | 99% 104%  91% 12.4 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P | 00014 \5 08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA MI TBD $ 979,979 90 13,482
180 County: WHEATLAND KM TBD $f 33 0 0| 0% 11% N/A N/A
Claim Status: NONE ]
- $] 4,204,239 | 240
Project Mgr. Totals for : \ \ 504 \ ‘SANDINE DON \ 3
[ 4,310,949 3| 240,594 | 9 9 382,738
e CRE Project Mgr. Total Length: M $| 4,534,833 | 249§ 462,763
KM $[ 3,614,340 [ 4,616,540 3| 549,621 | 789%[ 84%[ 58%[ 12.8%

Project Mgr.‘ 508 \ ‘SHUPAK,TOM

\ Work Phone: 657-0271

Cell Phone: | 670-4054 Email: ‘

tshupak@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1100090 [ [E]  07/07/03 $ 8,322,646 140

DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[ 8690,239% - 42,263 1 832,265

3439 075 000 07603 CING AND DIGOUTS [ 4w TBD $ 8,280,382 141 561,770
150 County: SWEET GRASS KM TBD $] 8,265,006 $ 0 0| 99% 67% 99% 6.8 %
Claim Status: NONE ]

IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  03/08/04 $ 3,599,051 0

BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE 06/15/04 $[ 42051971 $ - 2,817 0 287,924

4365 080 000 08204 AL & COVER M TBD $ 3,596,234 0 300,343
181 County: SWEET GRASS KM  TBD $[ 3,023,765 $ 0 0| 84% 104% NIA 9.9 %
Claim Status: NONE Mi

STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 [ [E]  04/29/04 $ 83,082 30

2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING TBD $[ 94093 s 0 0 $ 12,462

4709 012 000 13404 [ 3m TBD $ 83,082 30 8 1,021
310 County: FERGUS 484 KM TBD $f  83ls 0 0| 1% 8% 150% 122.9%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . s 1zooarrg | 1rd

| 12989518 $| - 45080 | 1 s 1,132,651
e Project Mgr. Total Length: M $[ 11050698 | 171 863,134

KM $[ 11,289,603 $| 12,004,779 $| 1,132,651 | 94%| 76%| 108%[ 7.6%

Project Mgr.\ 509 \ ‘STUDEBAKER, RAYMOND

\ Work Phone; 632-4236

Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P] 00043 [[E]  04/05/04 $ 1125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1,331,350 $ 0 0o 8 78,809
4377 024 000 02304 ENT MARKING Mi TBD $ 1125845 60 $ 117,588
180 County: FERGUS KM TBD $[ 1053323 $ 0 0| 94% 149% 102% 11.2 %
Claim Status: NONE M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 0 0o s 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gwm TBD $ 103,822 180 $ 4,568
140 County: SWEET GRASS [ dkKv  TBD 8 28779% 0 0| 28% 44%  55% 159 %
Claim Status: NONE ]
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $[ 8409897 $ 182,086 3 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI TBD $ 8,983,100 183 728,906
140 County: SWEET GRASS KM  TBD $] 5463174 $ 0 0| 62% 83%  54% 13.3%
Claim Status: NONE M
$[ 8904839 | 18Q
Contract Totals for : ‘ ‘ 02903 ‘ 3
[ 8512476] $| 182,086 | 3 3 890,483
Proj. Count: $[ 9086928 [ 183 s| 733474
$[ 5491953 $| 8,904,835 $| 890,483 | 62%| 8% 54%| 13.4 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘STUDEBAKER, RAYMOND

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 63-2(6)19 CENTURY COMPANIES, INC. | | 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER [ ] 05/03/04 $] 891664 % 8,120 0o 3 74,514
4887 006 000 05403 [ 1w TBD $ 939,545 45 $ 71,771
181 County: FERGUS,JUDITHBA[ | KM  TBD $ 952,299 $ PENDING $ PENDING | 102% 96% 100% 7.5 %
Claim Status: NONE [ Im
- $] 10,962,105 | 28§
Project Mgr. Totals for :\ \ 509 \ ‘STUDEBAKER, RAYMOND \ 3
[ 10,735,490 3 190,208 | 3 g 1,043,806
RIS (U Project Mgr. Total Length: M $[ 11,152,313 | 288 9| 922,833
KM $[ 7497571 $| 10,962,109 $| 1,043,806 | 68%| 88%| 71%[ 12.3%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S| 00308 | [M]  09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID 10/28/02 $[ 1,090,509 $ 12,643 1 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX Ml 04/21/04 $ 1,010,994 91 191,062
County: CARBON KM TBD $[ 936,274 % 1,018,351 199,671 | 92% 96%  109% 20.4 %
Claim Status: NONE ]
BR 419-1(9)21 COP CONSTRUCTION CO. S] 00419 [ [M]  09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 12/10/02 $[ 1124373 % 37,939 10 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT 555 Ml 08/04/04 $ 1,179,932 130 218,963
221 County: STILLWATER KM TBD $[  1167079$ 1,191,501 226,385 | 98% 97%  95% 18.8 %
Claim Status: ACTIVE Mi
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 17100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $ 832694 % 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 M TBD $ 731,588 180 119,363
310 County: YELLOWSTONE KM TBD $[ 378944% 0 0| 52% 136%  48% 31.5 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $] 2483677 % 48,334 2 316,146
4004 013 000 04103 CTURE & APPROACHES 26 MI TBD $ 2,682,883 182 247,662
221 County: YELLOWSTONE 419 KM TBD $] 1962874 % 0 0| 75% 78%  48% 126 %
Claim Status: NONE .285 Mi
Contract Totals for: || 04103 | L
$[ 3,316,371 $| 48,334 | 2§ 403,937
Proj. Count: $[ 3414471 [ 183 s[ 367,029
$[ 2,341,818 $| 3,366,137 $| 403,937 | 70%[ 91|  48%| 15.7 4
MT (008) COP CONSTRUCTION L.L.C. P 00028 [ [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $] 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 67,662
140 County: CARBON KM  TBD $[ 441,309 $ 0 0| 89% 114% NA 153 %
Claim Status: NONE M
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730723 s% 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gwm TBD $ 736,039 112 89,351
221 County: STILLWATER [ dKM TBD $] 530,936 $ 0 0| 81% 105%  80% 16.8 %
Claim Status: NONE Mi
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ 6§ 07/30/02 $] 379410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ oM 101503 $ 417,884 78 114,631
221 County: BIG HORN [ dkKM TBD $] 394,998 $ 422,982 143814 | 93% 80% 121% 29 %
Claim Status: NONE [ 68 M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $[ 59,013 s 4,000 0 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 0
999 County: YELLOWSTONE [ QKM 10/10/02 $ 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ S___7isasdy | 5oy
$[ 7,784,553 $| 204,688 | 28 § 868,939
RIS (U Project Mgr. Total Length: M $| 7,338,530 [ 623 1,048,694
KM $[ 5,891,493 $| 7,230,229 $| 1,130,473 | 81%| 93%| 82%[ 17.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94,606,199 | 3,508
$[ 94,994,396 $| 518,617 [ 74 9§ 9,341,224
$[ 9512481 [ 3,579 $ 8,548,17]
$[ 72,247,949 $[ 96,757,454 $[ 10,462,619 | 75% 82%[ 70%| 11.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count State Total Length: MI el Lol At G om, CECEES | oy @E  mar GF
KM Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 552,041,350 [ 18,059
$| 569,483,094 $| 19,793,616 | 781 $[ 53,924,823
$| 571,834,966 | 18,836 $|  43,954,34§
$[ 437,946,425 $| 572,360,860 $[ 59,042,543 | 77%[ 74%| 74%| 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




